
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/03/2020

ESTIMATE SUMMARY 14:36:22

CONTID: C20865-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 20865-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 REPUBLICAN RIVER BRIDGES PERCENT TIME:

PROJECT NO: BR0343-040                    

US 34 D-28-S STRUCTURE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,710,015.55 PARTICIPATING $ $ 620,373.75

AWARD PROJECT AMT: 5,310,755.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,018.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.81

WORK DAYS

WORK DAYS

22.89%

2,089,641.80

620,373.75

620,373.75

605,355.40

$

$

$

$

620,373.75

0.00

620,373.75

0.00

620,373.75

-15,018.35

0.00

605,355.40

0.00

AMOUNT DUE 605,355.40 605,355.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 605,355.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 185

ORIG TIME ALLOW: 185

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2020

04/27/2020

05/29/2020

01/16/2020

01/29/2020

02/06/2020

04/27/2020
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 20865 

0005 Removal of Tree 0.000

1.000

202-00010  
 

1,060.001.000

1,060.00

1.000

EACH

1,060.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

10.000

EACH

8.60000

0015 Removal of Sidewalk 0.000

262.000

202-00200  
 

5,240.00262.000

5,240.00

297.000

SY  

20.00000

0020 Removal of Curb and Gutter 0.000

482.000

202-00203  
 

4,338.00482.000

4,338.00

538.000

LF  

9.00000

0025 Removal of Concrete Curb Ramp 0.000

94.000

202-00206  
 

2,350.0094.000

2,350.00

773.000

SY  

25.00000

0030 Removal of Concrete Pavement 0.000

41.000

202-00210  
 

2,255.0041.000

2,255.00

59.000

SY  

55.00000

0035 *Removal of Asphalt Mat 0.000

431.000

202-00220  
 

2,047.25431.000

2,047.25

2,791.000

SY  

4.75000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

600.000

SF  

3.00000

0045 Removal of Fence 0.000

294.000

202-01000  
 

1,176.00294.000

1,176.00

294.000

LF  

4.00000

0050 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

478.000

LF  

4.85000

0055 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

300.00000
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 20865 

0060 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0065 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

25.000

CY  

100.00000

0070 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

546.000

CY  

55.00000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

130.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

140.00000

0085 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

250.00000

0090 Shoring (Area 1) 0.000

1.000

206-01781  
 

25,000.001.000

25,000.00

1.000

L S 

25,000.00000

0095 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

467.000

CY  

8.00000

0100 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

467.000

CY  

5.00000

0105 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

55.000

CY  

20.00000

0110 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

55.000

CY  

16.00000
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 20865 

0115 *Erosion Log Type 1 (12 Inch) 0.000

920.000

208-00002  
 

5,980.00920.000

5,980.00

920.000

LF  

6.50000

0120 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

530.000

LF  

8.00000

0125 *Aggregate Bag 0.000

34.000

208-00035  
 

272.0034.000

272.00

120.000

LF  

8.00000

0130 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,180.00000

0135 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

9.000

LF  

15.00000

0140 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

5,740.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

25.000

HOUR

35.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

105.00000

0155 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

90.00000

0160 Erosion Control Management 0.000

5.000

208-00207  
 

700.005.000

700.00

60.000

DAY 

140.00000

0165 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

11.000

EACH

500.00000
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 20865 

0166 Res Fence (MAY MCR) 0.000

52.000

210-01000  
 

520.0052.000

520.00

52.000

LF  

10.00000

0170 Dewatering 0.000

0.250

211-03005  
 

24,000.000.250

24,000.00

0.500

L S 

96,000.00000

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

1,050.00000

0180 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

4,500.00000

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

3,300.00000

0190 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

675.00000

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

2.85000

0196 Bonded Fiber Matrix (MAY MCR) 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

6,500.00000

0200 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

85.00000

0205 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

870.000

SY  

6.00000

0210 Bat House 0.000

0.000

240-00200  
 

0.000.000

0.00

1.000

EACH

350.00000
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 20865 

0215 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

759.000

TON 

42.00000

0220 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

117.000

TON 

330.00000

0225 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

660.000

TON 

136.00000

0230 Concrete Pavement (6 Inch) 0.000

40.000

412-00600  
 

10,400.0040.000

10,400.00

56.000

SY  

260.00000

0235 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

523.000

SY  

4.00000

0240 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

5.000

CY  

205.00000

0245 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

266.000

CY  

140.00000

0250 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

2.000

TON 

310.00000

0255 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

275.000

LF  

31.00000

0260 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,300.00000

0265 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,500.00000
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 20865 

0270 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0275 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

2,900.00000

0280 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

1.000

EACH

300.00000

0285 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

265.000

LF  

4.00000

0290 Concrete Sidewalk 0.000

150.000

608-00000  
 

14,250.00150.000

14,250.00

193.000

SY  

95.00000

0295 Concrete Curb Ramp 0.000

398.000

608-00010  
 

75,620.00398.000

75,620.00

466.000

SY  

190.00000

0300 Curb Type 2 (Section B) 0.000

99.000

609-20010  
 

6,435.0099.000

6,435.00

99.000

LF  

65.00000

0305 Curb and Gutter Type 2 (Section II-B) 0.000

168.000

609-21020  
 

8,904.00168.000

8,904.00

202.000

LF  

53.00000

0310 Gutter Type 2 (4 Foot) 0.000

7.000

609-24004  
 

301.007.000

301.00

10.000

LF  

43.00000

0315 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

60.000

LF  

36.00000

0320 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

124.000

SF  

35.00000
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 20865 

0325 Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

8.000

EACH

125.00000

0330 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

1,400.00000

0335 *Detour Pavement 0.000

2,182.000

621-00450  
 

207,290.002,182.000

207,290.00

2,727.000

SY  

95.00000

0340 Detour Drainage Pipe (Class 0) 0.000

130.000

624-20300  
 

18,850.00130.000

18,850.00

130.000

LF  

145.00000

0345 12 Inch Drainage Pipe (Class 2) 0.000

0.000

624-22012  
 

0.000.000

0.00

51.000

LF  

60.00000

0350 *Construction Surveying 0.000

0.100

625-00000  
 

6,000.000.100

6,000.00

0.500

L S 

60,000.00000

0355 *Mobilization 0.000

0.233

626-00000  
 

119,762.000.233

119,762.00

0.500

L S 

514,000.00000

0360 *Public Information Management (Tier IV) 0.000

26.000

626-01114  
 

1,794.0026.000

1,794.00

93.000

DAY 

69.00000

0365 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

9.000

GAL 

500.00000

0370 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

40.000

GAL 

68.00000

0375 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

44.000

SF  

30.00000
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 20865 

0380 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

820.000

SF  

13.00000

0385 *Flagging 0.000

558.250

630-00000  
 

14,514.50558.250

14,514.50

1,750.000

HOUR

26.00000

0390 *Traffic Control Inspection 0.000

7.500

630-00007  
 

1,687.507.500

1,687.50

60.000

DAY 

225.00000

0395 *Traffic Control Management 0.000

12.000

630-00012  
 

10,800.0012.000

10,800.00

93.000

DAY 

900.00000

0400 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

1,000.001.000

1,000.00

12.000

EACH

1,000.00000

0405 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

6.000

EACH

125.00000

0410 *Construction Traffic Sign (Panel Size A) 0.000

18.000

630-80341  
 

1,170.0018.000

1,170.00

48.000

EACH

65.00000

0415 *Construction Traffic Sign (Panel Size B) 0.000

11.500

630-80342  
 

2,875.0011.500

2,875.00

23.000

EACH

250.00000

0420 *Portable Message Sign Panel 0.000

0.500

630-80355  
 

4,900.000.500

4,900.00

2.000

EACH

9,800.00000

0425 *Drum Channelizing Device 0.000

13.500

630-80360  
 

405.0013.500

405.00

50.000

EACH

30.00000

0430 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

35.00000
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 20865 

0435 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

40.00000

0440 *Portable Traffic Speed Monitor 0.000

0.500

630-80367  
 

800.000.500

800.00

2.000

EACH

1,600.00000

0445 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

2,070.000

LF  

32.00000

0450 *Traffic Cone 0.000

43.500

630-80380  
 

391.5043.500

391.50

100.000

EACH

9.00000

0455 *Stackable Vertical Panels 0.000

26.000

630-80393  
 

286.0026.000

286.00

52.000

EACH

11.00000

0460 Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

10.000

EACH

32.00000

0465 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

8,000.00000

0470 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0475 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

4,230.000

F A 

1.00000

0480 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,150.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

16,650.000

F A 

1.00000
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 20865 

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0495 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0500 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,350.000

F A 

1.00000

0505 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,250.000

F A 

1.00000

CAT 583,373.75583,373.751,646,260.55CURRENT AMT0200 $ $ $

CAT NO0300 D-28-W 

0510 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

75,000.00000

0515 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

575.000

CY  

15.00000

0520 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

550.000

CY  

64.00000

0525 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

135.000

CY  

9.00000

0530 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

550.000

CY  

13.00000

0535 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

115.000

TON 

136.00000
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PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0300 D-28-W 

0540 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

160.000

LF  

25.00000

0545 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

12.000

EACH

250.00000

0550 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

12.000

EACH

1.00000

0555 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

628.000

LF  

90.00000

0560 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

105.000

LF  

750.00000

0565 *Crosshole Sonic Logging Testing 0.000

0.000

503-00310  
 

0.000.000

0.00

2.000

EACH

1,300.00000

0570 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

692.000

SY  

16.00000

0575 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

180.000

SY  

16.00000

0580 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

327.000

CY  

850.00000

0585 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

62,970.000

LB  

1.10000

0590 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

311.000

LF  

165.00000



CONTID: C20865-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20865-BID    ESTIMATE RUN 06/03/2020

PROJECT: BR0343-040                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0300 D-28-W 

0595 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

315.000

LF  

17.00000

0600 *Prestressed Concrete Slab (Depth Greater Than 13 
Inches) 

0.000

0.000

618-06036  
 

0.000.000

0.00

4,524.000

SF  

71.00000

CAT 0.000.001,026,755.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 Field Office (Class 2) 0.000

0.500

620-00002  
 

20,000.000.500

20,000.00

0.500

EACH

40,000.00000

0610 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

14,500.000.500

14,500.00

0.500

EACH

29,000.00000

0615 Sanitary Facility 0.000

0.500

620-00020  
 

2,500.000.500

2,500.00

0.500

EACH

5,000.00000

CAT 37,000.0037,000.0037,000.00CURRENT AMT0400 $ $ $

$ 620,373.75620,373.75$2,710,015.55$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/03/2020

ESTIMATE SUMMARY 14:36:22

CONTID: C20865-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 22963-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 REPUBLICAN RIVER BRIDGES PERCENT TIME:

PROJECT NO: FBR0343-043                   

US 34 D-28-P STRUCTURE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,947,392.10 PARTICIPATING $ $ 37,000.00

AWARD PROJECT AMT: 5,310,755.65 NON-PARTICIPATING 483,604.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,025.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.81

WORK DAYS

WORK DAYS

17.66%

2,426,787.85

520,604.25

520,604.25

508,578.98

$

$

$

$

37,000.00

483,604.25

520,604.25

0.00

520,604.25

-12,025.27

0.00

508,578.98

0.00

AMOUNT DUE 508,578.98 508,578.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 508,578.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 185

ORIG TIME ALLOW: 185

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2020

04/27/2020

05/29/2020

01/16/2020

01/29/2020

02/06/2020

04/27/2020
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PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 22963 

0005 Removal of Tree 0.000

10.000

202-00010  
 

10,600.0010.000

10,600.00

10.000

EACH

1,060.00000

0006 Rem Pipe MAY MCR 0.000

100.000

202-00035  
 

2,269.00100.000

2,269.00

100.000

LF  

22.69000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

11.000

EACH

8.60000

0015 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

56.000

LF  

100.00000

0020 Removal of Sidewalk 0.000

67.000

202-00200  
 

1,340.0067.000

1,340.00

223.000

SY  

20.00000

0025 *Removal of Asphalt Mat 0.000

679.000

202-00220  
 

3,225.25679.000

3,225.25

2,983.000

SY  

4.75000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

800.000

SF  

3.00000

0035 Removal of Ground Sign 0.000

5.000

202-00810  
 

625.005.000

625.00

6.000

EACH

125.00000

0040 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

275.000

LF  

4.85000

0045 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

300.00000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

2,000.00000
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PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 22963 

0055 Unsuitable Material 0.000

193.000

203-00050  
 

19,300.00193.000

19,300.00

193.000

CY  

100.00000

0060 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,294.000

CY  

55.00000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

130.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

140.00000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

250.00000

0080 Shoring (Area 2) 0.000

1.000

206-01782  
 

28,000.001.000

28,000.00

1.000

L S 

28,000.00000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

438.000

CY  

8.00000

0090 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

438.000

CY  

5.00000

0095 *Erosion Log Type 1 (12 Inch) 0.000

740.000

208-00002  
 

4,810.00740.000

4,810.00

1,125.000

LF  

6.50000

0100 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

1,189.000

LF  

8.00000

0105 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

1,180.00000
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PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 22963 

0110 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

5,740.00000

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

25.000

HOUR

35.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

105.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

90.00000

0130 Erosion Control Management 0.000

5.000

208-00207  
 

700.005.000

700.00

60.000

DAY 

140.00000

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

500.00000

0140 Dewatering 0.000

0.250

211-03005  
 

24,000.000.250

24,000.00

0.500

L S 

96,000.00000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,050.00000

0150 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

4,500.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

3,300.00000

0160 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.100

ACRE

675.00000
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PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 22963 

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

2.85000

0166 Bonded Fiber Matrix (MAY MCR) 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

6,500.00000

0170 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

85.00000

0175 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,330.000

SY  

6.00000

0180 Bat House 0.000

0.000

240-00200  
 

0.000.000

0.00

1.000

EACH

350.00000

0185 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

968.000

TON 

42.00000

0190 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

330.00000

0195 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

836.000

TON 

136.00000

0200 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

1,446.000

SY  

4.00000

0205 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

11.000

CY  

205.00000

0210 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

697.000

CY  

140.00000
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PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 22963 

0215 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

104.000

CY  

120.00000

0220 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

4.000

TON 

310.00000

0225 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

113.000

LF  

31.00000

0230 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,300.00000

0235 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,900.00000

0240 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

231.000

SY  

95.00000

0245 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

100.000

LF  

43.00000

0250 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

120.000

LF  

36.00000

0255 Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

8.000

EACH

125.00000

0260 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

28.000

SF  

45.00000

0265 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

57.000

LF  

30.00000
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PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 22963 

0270 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

5.000

EACH

190.00000

0275 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0280 *Detour Pavement 0.000

2,246.000

621-00450  
 

213,370.002,246.000

213,370.00

2,807.000

SY  

95.00000

0285 Detour Drainage Pipe (Class 0) 0.000

170.000

624-20300  
 

24,650.00170.000

24,650.00

170.000

LF  

145.00000

0290 12 Inch Drainage Pipe (Class 2) 0.000

0.000

624-22012  
 

0.000.000

0.00

112.000

LF  

60.00000

0295 *Construction Surveying 0.000

0.100

625-00000  
 

6,000.000.100

6,000.00

0.500

L S 

60,000.00000

0300 *Mobilization 0.000

0.233

626-00000  
 

119,762.000.233

119,762.00

0.500

L S 

514,000.00000

0305 *Public Information Management (Tier IV) 0.000

26.000

626-01114  
 

1,794.0026.000

1,794.00

92.000

DAY 

69.00000

0310 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

12.000

GAL 

500.00000

0315 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

50.000

GAL 

68.00000

0320 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

60.000

SF  

13.00000



CONTID: C20865-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 22963 

0325 *Flagging 0.000

260.000

630-00000  
 

6,760.00260.000

6,760.00

1,750.000

HOUR

26.00000

0330 *Traffic Control Inspection 0.000

7.500

630-00007  
 

1,687.507.500

1,687.50

60.000

DAY 

225.00000

0335 *Traffic Control Management 0.000

6.000

630-00012  
 

5,400.006.000

5,400.00

92.000

DAY 

900.00000

0340 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

1,000.001.000

1,000.00

12.000

EACH

1,000.00000

0345 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

4.000

EACH

125.00000

0350 *Construction Traffic Sign (Panel Size A) 0.000

6.500

630-80341  
 

422.506.500

422.50

38.000

EACH

65.00000

0355 *Construction Traffic Sign (Panel Size B) 0.000

6.500

630-80342  
 

1,625.006.500

1,625.00

13.000

EACH

250.00000

0360 *Portable Message Sign Panel 0.000

0.500

630-80355  
 

4,900.000.500

4,900.00

2.000

EACH

9,800.00000

0365 *Drum Channelizing Device 0.000

12.500

630-80360  
 

375.0012.500

375.00

50.000

EACH

30.00000

0370 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

35.00000

0375 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

40.00000
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PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 22963 

0380 *Portable Traffic Speed Monitor 0.000

0.500

630-80367  
 

800.000.500

800.00

2.000

EACH

1,600.00000

0385 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

2,095.000

LF  

32.00000

0390 *Traffic Cone 0.000

21.000

630-80380  
 

189.0021.000

189.00

100.000

EACH

9.00000

0395 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

16.000

EACH

11.00000

0400 Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

10.000

EACH

32.00000

0405 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

8,000.00000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0415 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,170.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,850.000

F A 

1.00000

0425 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,350.000

F A 

1.00000

0430 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000
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PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 22963 

0435 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0440 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,650.000

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,250.000

F A 

1.00000

CAT 483,604.25483,604.251,679,520.60CURRENT AMT0200 $ $ $

CAT NO0300 D-28-V 

0450 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

75,000.00000

0455 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,010.000

CY  

15.00000

0460 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

670.000

CY  

64.00000

0465 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

105.000

CY  

9.00000

0470 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

670.000

CY  

13.00000

0475 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

123.000

TON 

136.00000

0480 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

226.000

LF  

25.00000
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PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0300 D-28-V 

0485 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

16.000

EACH

250.00000

0490 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

16.000

EACH

1.00000

0495 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

779.000

LF  

90.00000

0500 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

114.000

LF  

750.00000

0505 *Crosshole Sonic Logging Testing 0.000

0.000

503-00310  
 

0.000.000

0.00

3.000

EACH

1,300.00000

0510 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

749.000

SY  

16.00000

0515 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

185.000

SY  

16.00000

0520 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

436.000

CY  

850.00000

0525 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

94,055.000

LB  

1.10000

0530 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

337.000

LF  

165.00000

0535 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

341.000

LF  

17.00000
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PCN: 22963-BID    ESTIMATE RUN 06/03/2020

PROJECT: FBR0343-043                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:22

CUMULATIVE
AMOUNT

CAT NO0300 D-28-V 

0540 *Prestressed Concrete Slab (Depth Greater Than 13 
Inches) 

0.000

0.000

618-06036  
 

0.000.000

0.00

4,956.000

SF  

71.00000

CAT 0.000.001,230,871.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 2) 0.000

0.500

620-00002  
 

20,000.000.500

20,000.00

0.500

EACH

40,000.00000

0550 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

14,500.000.500

14,500.00

0.500

EACH

29,000.00000

0555 Sanitary Facility 0.000

0.500

620-00020  
 

2,500.000.500

2,500.00

0.500

EACH

5,000.00000

CAT 37,000.0037,000.0037,000.00CURRENT AMT0400 $ $ $

$ 520,604.25520,604.25$2,947,392.10$CURRENT AMTPROJECT TOTAL


